

The Detail Annual Procurement											
(Relevant References to the Procurement g											
Detail Annual Procurement Plan for Year2026.....											
Name of the Procurement EntityDivisional Secretariat -Walallawita											
S/N	Ref. No	Ref. To Action Plan	Ref. To MPP	Description	Estimated Cost(Mn.)	Procurement Method		Appointment of PC/BEC	Prep. Bidding Document/PQ	Approval of Bidding Documents/PD By PC/BEC	Concurrence of funding Agency
								1	2	3	4
Goods											
1			10	Furniture & Office Equipment	7.83	Shopping	Schedule	2026.2.10	2026.02.27	2026.03.09	
							Revised				
							Actual				
2			11	Plant Machinery & Equipment	2.95	Shopping	Schedule	2026.2.10	2026.04.10	2026.04.18	
							Revised				
							Actual				
3			22	Stationary and Office Requisites	2.58	Shopping	Schedule	2026.2.10	2026.03.01	2026.03.05	
							Revised				
							Actual				
Works											
4			1	Front Wall	2.5	Shopping	Schedule	2026.2.10	2025.05.04	2026.05.08	
5			2	Bicycle parking	1	Shopping/ Direct	Schedule	2026.02.10	2025.05.04	2026.05.08	
6			3	Mesh cover for main hall	0.1	Shopping/ Direct	Schedule	2026.02.10	2025.05.04	2026.05.08	
7			4	minor repairs for old building	0.1	Shopping/ Direct	Schedule	2026.02.10	2026.08.03	2026.08.07	
8			5	Nila Sewana	0.5	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	
9			6	Nila Sewana	0.25	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	

10			7	Nila Sewana	0.6	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	
11			8	Nila Sewana	0.8	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	
12			9	Nila Sewana	0.2	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	
13			25	Building and Structure	0.3	Shopping/ Direct	Schedule	2026.02.10	2026.02.27	2026.03.09	
Services											
14			23	Vehicle Maintanance	1.1	Shopping/ Direct	Schedule	2026.02.10	2026.08.03	2026.08.07	
15			24	Plant and Machinery	0.5	Shopping/ Direct	Schedule	2026.02.10	2026.08.10	2026.08.17	

Plan										
uideline-4.1.3)										
Invitation for Bid/Proposal /PQ	Clarification/Pre Bid Meeting	Bid/Proposal Opening	Bid/Proposal Evaluation	Determination of contract Award	Aproval for contract Award	Contract Awarding	Signing of Contract	Completion of Contract	Contract Number,Amount and Name of the Contractor	Remarks
5	6	7	8	9	10	11	12	13	14	15
2026.03.12	2026.03.19	2026.03.26	2026.03.27	2026.04.06	2026.04.10	2026.04.15	2026.04.17	2026.04.30		
2026.04.22	2026.04.29	2026.05.07	2026.05.11	2026.05.15	2026.05.20	2025.05.22	2026.05.26	2026.06.22		
2026.03.16	2026.03.23	2026.03.30	2026.04.04	2026.04.10	2026.04.17	2026.04.20	2026.04.24	2026.05.02		
2026.05.14	2026.05.21	2026.05.27	2026.06.05	2026.06.10	2026.06.18	2026.06.23	2026.07.01	2026.10.01		
2026.05.14	2026.05.21	2026.05.27	2026.06.05	2026.06.10	2026.06.18	2026.06.23	2026.07.01	2026.10.01		
2026.05.14	2026.05.21	2026.05.27	2026.06.05	2026.06.10	2026.06.18	2026.06.23	2026.07.01	2026.10.01		
2026.08.12	2026.08.19	2026.08.24	2026.09.01	2026.09.04	2026.09.07	2026.09.08	2026.09.09	2026.10.01		
2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.12.31		
2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.12.31		

2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.12.31		
2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.12.31		
2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.12.31		
2026.03.12	2026.03.19	2026.03.26	2026.04.17	2026.05.06	2026.06.02	2026.06.08	2026.06.12	2026.09.14		
2026.08.12	2026.08.19	2026.08.24	2026.09.01	2026.09.04	2026.09.07	2026.09.08	2026.09.09	2026.09.30		
2026.08.19	2026.08.25	2026.09.02	2026.09.04	2026.09.07	2026.09.10	2026.09.14	2026.09.16	2026.10.02		